
EPA Region 6 Records Ctr 

306S21 

EfiTE: Ju ly 15, 1994 
FKM: Steve Berminger, OSC, U.S. EPA, Region V EEFB, 

Vfestlake, CH (EHJ/RBGV) 

TO: D.Dietxich-Attn: T. Jchnscn, USEPA, OSWER, Wash. DC... (via fax) 
R.Karl, Chief, EEI®, Chicago, IL (KARL.R) 
R.Powers, EERB, Chief RS-1, Grosse l i e , MI (ERU/RBG.V) 
J .Cisneros, Chief, ESS, Chicago, IL (via fax) 
M.Mc3Cue-Attn:Larry Lesvegue, Ofc. Pub. Aff.,Chicago, lL(via fax) 
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL (via fax) 
A.Lewis, CRC, CS-3T, Chicago, IL (via fax) 
J .Carlson, Ohio EPA, DERR, CDO, Columbus, CH (via fax) 
M.Winzler, Ohio EPA, NWDO, Bawling Green, OH (via fax) 
CMortcn, Chio EPA, SIU, Colunixis, OR (via fax) 
D.Moyer, Chief, Clyde Fire Dept., Clyde, CH (via fax) 
D.Albrinck, City of Clyde, CH (via fax) 
K.Kerik: KTQi: M.KOebel, Sandusky Oo. Dept. of Health, (via fax) 

SUBJECT: i;||mm||gg^||||g||aMn> (FP) S i t e Removal Action, Clyde, Sandusky 
Ocwnty, CSiio 

SITE ID: KV 
D.O.: 5001-05-626 
RESPCNSE AmHOEtnY: CERCLA 
CERCLA Incident Category: S i t e 
NPL SEAIUS: None 
START DATE: June 14, 1994 
GCMPLEnON DATE: 

1. SITUATICN: 
The removsil action at the EP site is on-going. 

Vfeather: July 5, 1994 91o F Hot/Humid 
July 6, 1994 94o F Cloudy/Rain 
July 7, 1994 90o F Cloudy/Rain 
July 8, 1994 83o F Sunny/Humid 
July 11, 1994 82o F Sunny 

A. Ihe FP site is located at 110 East Street in Clyde, Sandus)^ 
County, Ohio. The site is a 7-acre parcel with an abandcaied nultiple 
story structure in a predaodnately residential area of the citr­
on March 29, 1994, OEPA-NWDO requested assistance from U.S. EPA to 
stabilize abandoned drums at the FP site. 

B. On March 31, 1994, a U.S. EPA-led site assessment was conducted 
at the FP site. OSC Steve Renninger and the TAT documented 
unrest:ricted site access and ê tproximately 450 drums and small 
containers scattered throu^iout the site. Drum sampling infonnation 
indicated that the drums contained corrosives, oxidizers, flanmables 
and waste oil. 

C. June 14, 1994 - U.S.H>A renewal action initiated with BCH/Samsel 
ncbilizaticn of equipment to site. June 27, 1994 thru July 1, 1994 -
ocnsolidation of vrastestreams ocnpleted, and conposite sairples sent to 
lab for disposal analysis. 
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2. ACnCNS TAKEN: 

A. July 5, 1994 - Cleared and deoontaminated Building 3. 
Consolidated saitples into wastestreams. ERCS ceiling raised to 
$200,000 to conplete off-site disposal of waste. 

B. July 6, 1994 - Punped liquid pit contents into neutral liquid 
holding tank pending disposed. Initiated floor decontamination 
with pcMer washer. Conpleted consolidation of flaicmable solids, 
and neutral liquids. Overpacked glycol etiher drum. 

C. JXoly 7, 1994 - Roll-off bOKBS 001 and 002, glycol ether drum, and 
PCB ca^iacitors tran^xsrted for off-site di^xssal. 
Decontamination of floors in Building 3 conpleted. Outside pits 
cleaned out with vac truck and open pit encapsulated with 
concrete. 

D. July 8, 1994 - Floors decontaminated in office and lab areas. 
Dismantled decon area. Subjected asbestos tank covered 
and restaged inside of building. Equipment decontaminated. 

E. July 11, 1994 - TAT ceiling radsed to $60,000. Boarded up 
building and posted "NO TRESPASSING" signs. Cleaned and demf>lTed 
3 of 4 stpport trailers. DemobPd backhoe and bobcat. Roll-off 
box 008 transported for disposal. Pit sludge tran^jorted for 
off-site stabilization and disposal. Site secured and crew 
dffmobed until di^xssal. 

F. July 14, 1994 - Samsel on-site to construct physical barrier 
between office and drum staging area due to repeated 
trespassing. 

3. PLANS: 

A. Continue 24-hcur site security until disposal conplete. 

B. Arrange for off-site di^xssal of all wastestreams. 

4. KEY ISSUES: 

A. None. 

5. SIATUS: 

A. Case open 
B. Elstimated Costs: As of July 11, 1994 (including awaits) 

BUDGETED TOTAL TO DATE REMAINING 
ERCS $ 200,000 109,198 90,802 
TAT $ 60,000 38,407 21,593 
EPA DIRECT $ 11,880 6,360 5,520 
EPA INDIRECT $ 19,080 13,555 5,525 
TCTAL $ 290,960 $ 167,520 $123,440 


